Hanford Site Performance Report Section J - Landlord - February 1998

SUMMARY

The Landlord mission area consists of the Landlord Project, WBS 1.5.1.1, Project Baseline
Summary (PBS) number TP-13.

Baseline Change Request (BCR) LPM-98-003 was approved in February and
modifications to the baseline will be implemented. This BCR approved exceptions listed
for the Multi-Year Work Plan (MYWP) including: complete the shutdown of 200 East Area
Powerhouse (LLP-98-120) within 45 working days (proposed 120 working days); complete
Shutdown of 300 Area Powerhouse (LLP-98-125) within 45 working days, (previously 120
working days); reinstate work scope for shutdown and deactivation of the 284 Package
boiler (LLP-98-121) within 21 working days; add for Land Use Planning/Asset
Conversion/Mapping Services for completion of a Project Plan by November 14, 1997
(LLP-98-100). This BCR also included added work scope to develop a plan to shut down
the railroad (LLP-98-130) and to shut down the Hanford Site rail system in FY 1998
(LLP-98-131).

Fiscal year to date milestone performance (EA, DOE-HQ, Field Office, and RL) shows that
four milestones (100 percent) were completed on or ahead of schedule. No FY 1998
milestones are overdue or forecast late. FY 1997 milestone (LLP-97-020), for line item
Project B-604, “Water System Upgrade Reservoir,” is ten months behind schedule and
continues to experience system startup problems delaying construction completion to
March 31, 1998.

ACCOMPLISHMENTS

Initiated definitive design on February 26, 1998, on schedule, for Project L-281,
“200 West Regional Drainfield.” (LLO-98-245)

. Submitted Preliminary Engineering Report to WDOH for Project L-281, “200 West
Regional Drainfield,” February 23, 1998, four days ahead of schedule. (LLO-98-340)

COST PERFORMANCE ($M):

BCWP ACWP VARIANCE
Landlord $5.3 $4.7 $0.6

The 11 percent cost variance is related to (1) line item Project D-424, “324 Facility
Compliance Renovation,” performance by construction forces contractor was not as
complex as planned; (2) cost for installation of water line was not accrued for expense
Project L-275, “Emergency Services Personnel Consolidation”; and (3) a portion of the
cost for the Railroad Shutdown Plan is not included.
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SCHEDULE PERFORMANCE ($M):

BCWP BCWS VARIANCE
Landlord $5.3 $6.1 ($0.8)

The 13 percent unfavorable schedule variance is primarily related to the Equipment
Disposition Project. Characterization of the railcar multipurpose transfer box was delayed
until April, the six-inch concrete box has frozen liquid that cannot be sampled until it thaws.
Also, completion of striping for paving was not completed as planned due to inclement
weather for expense Project L-275, “Emergency Services Personnel Consolidation.”

ISSUES

1) Completion of Project B-604. Completion of Project B-604, “Upgrade Water
System Reservoir,” is ten months behind schedule. The schedule delay has caused
the Landlord Project to provide approximately $220,000 in additional support cost to
complete the project. Also, operation of the system using the state-of-the-art control
system has been delayed.

Strategy/Status: The project is 99 percent complete. However, solutions to
technical issues have been difficult to resolve impacting completion of Acceptance
Test Procedures (ATP) and Operational Test Procedures (OTP) related to the
instrument and control system and booster pump performance. Eight of the twelve
ATPs are complete. The four remaining ATPs cannot be finalized until the control
system problems and pump motor issues are resolved (expected to complete in
March 1998). The fixed price contractor initiated control systems replacement and
pump and motor fixes expected to resolve system problems. Completion of ATPs
and full operation of the system is expected by March 31, 1998.



Hanford Site Performance Report Section J - Landlord - February 1998

COST VARIANCE ANALYSIS

WBS COST VARIANCE: $0.6M
Landlord Description and Cause: The 11 percent cost Impact: There are no overall programmatic
1511 variance is related to (1) line item Project D-424, | impacts.

“324 Facility Compliance Renovation,”
performance by construction forces contractor Corrective Action: A larger amount for L-275

was not as complex as planned; (2) cost for waterline project cost will be accrued.
installation of water line was not accrued for
expense Project L-275, “Emergency Services Corrections will be made for the Railroad

Personnel Consolidation”; and (3) a portion of Shutdown Plan.
the cost for the Railroad Shutdown Plan is not
included.
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SCHEDULE VARIANCE ANALYSIS

related to the Equipment Disposition Project.
Characterization of the railcar multipurpose
transfer box was delayed until April, the six-inch
concrete box has frozen liquid that cannot be
sampled until it thaws.

Completion of striping for paving was not
completed as planned, due to inclement
weather, for expense Project L-275, “Emergency
Services Personnel Consolidation.”

WBS SCHEDULE VARIANCE: ($ 0.8M)
Landlord Description and Cause: The 13 percent Impact: There are no overall programmatic
1511 unfavorable schedule variance is primarily impacts.

Corrective Action: The Cost Account Manager
has scheduled characterization of the Multi-
Purpose Transfer Box for April 1998 to assure
the liquid can be properly sampled.

Weather conditions should allow completion of
this task in early March 1998.
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MILESTONE EXCEPTION REPORT

Number/ Forecast
WBS Level Milestone Title Baseline Date Completion Date
FY 1998 FORECAST LATE -0
FY 1998 OVERDUE - 0
FY 1997 OVERDUE - 1
1.5.1.1.29K RL Complete Construction, Project B-604, 4/30/97 3/30/98
“Water System Upgrade Reservoir.” (HQ Project #90-D-175)
Cause: Issues with the fixed price contractor have resulted in a delay of construction. The project is
currently 99 percent complete and eight of twelve Acceptance Test Procedures (ATPsS) are complete.
The four remaining ATPs cannot be finalized until the control system problems and pump motor
issues are resolved.
Impact: Completion of ATP and Operational Test Procedures are impacted.

Corrective Action:

The fixed price contractor initiated control systems replacement and pump and motor fixes expected
to resolve system problems. Completion of ATPs and full operation of the system is expected by
March 31, 1998.
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